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Grant Number:
B-06-DG-01-0001

Grantee Name:
State of Alabama

LOCCS Authorized Amount:
$74,388,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
05/24/2006

Award Date:
04/28/2006

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$74,388,000.00

Disasters:

FEMA-DR-1605-AL

Declaration Number

$0.00

N/A

$74,388,000.00

$2,338,360.97

$0.00

$0.00

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$74,388,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$74,388,000.00

$74,388,000.00

$74,388,000.00

Overall

Program Income Received

$0.00

$0.00

Narratives
Disaster Damage:

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less thn 100 miles from the coast of Alabama. Most of the State's damage
was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A summary of housing damage completed by the American Red
Cross and the National Association of Homebuilders indicates that Alabama suffered damage to 1,674 single family housing units. Of this
total, 966 received major damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was
substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer, water, roads, drainage and
other infrastructure were reported throughout southwest Alabama with an estimated repair/replacemnt cost in the several hundred million
dollar range.

Recovery Needs:

Alabama's recovery needs, while less substantial and less publicized, remain great. Virtually all communties in southwest Alabama received
housing and/or infrastructure damage that will strain their budgets to the limit or require substantial outside assistance to complete. As
mentioned above all categories of infrastructure received damage to some degree along with hundreds of homes damaged or destroyed
leaving grant assistance as the only option for complete recovery.

Public Comment:

Active

QPR Contact:Grant Status:
Al Jones

$0.00 $74,388,000.00Total Funds Drawdown
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All activities completed and closed.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,665,400.00

$0.00

To Date

Limit on Public Services

$2,338,360.97

86.53%
86.53%

Overall Benefit Percentage (Projected)

$2,665,400.00

Requirement

Limit on State Admin $3,719,400.00

$0.00

Limit on Admin/Planning

$11,158,200.00

Required

$14,877,600.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0099, Administrative Costs $0.00 $2,665,400.00 $2,665,400.00

0101, Method of Distribtn Hsng $0.00 $23,597,896.73 $23,597,896.73

0102, Method of Distbtn NonHsng $0.00 $48,124,703.27 $48,124,703.27

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,970,000.00

Low/Mod Mobile

Total Projected Budget from All Sources

Match Contributed

$4,970,000.00

$0.00

$1,411,785.00

$0.00

$4,970,000.00

$4,970,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-002-se

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

03/01/2011

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$4,970,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Sewer rehabilitation.

Location Description:

Mobile, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-002-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$4,970,000.00$0.00Mobile

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $4,970,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2382 549 3278# of Persons 89.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$890,268.00

Low/Mod Mobile

Total Projected Budget from All Sources

Match Contributed

$890,268.00

$0.00

$0.00

$0.00

$890,268.00

$890,268.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-003-hs

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2008

03/01/2011

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$890,268.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential structures Completed

Activity Description:

Construction of homeless shelter.

Location Description:

Mobile, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-003-hsActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$890,268.00$0.00Mobile

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

0/0# of Businesses 0

1/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $890,268.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

220 24 244# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,200,000.00

Low/Mod Baldwin County

Total Projected Budget from All Sources

Match Contributed

$4,200,000.00

$0.00

$500,000.00

$0.00

$4,200,000.00

$4,200,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-004-wa

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

10/18/2010

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$4,200,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

waterline construction

Location Description:

Baldwin County, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-004-waActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$4,200,000.00$0.00Baldwin County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

306240/306240# of Linear feet of Public Improvement 0

58/58# of Linear miles of Public 0

$0.00     Program Funds Drawdown $4,200,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

364 277 821# of Persons 78.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,503,359.20

Slums and Blight Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$1,503,359.20

$0.00

$0.00

$0.00

$1,503,359.20

$1,503,359.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-005-dc

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

09/26/2013

$0.00

To Date

09/30/2006

Direct Benefit (Households)

$1,503,359.20

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and demolition.

Location Description:

Bayou La Batre, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-005-dcActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$1,503,359.20$0.00Bayou La Batre

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/250# of Properties 0

0/20# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $1,503,359.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/230# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/320 0/182 0/843# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,812,907.75

Urgent Need City of Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$2,812,907.75

$0.00

$0.00

$0.00

$2,812,907.75

$2,812,907.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-005-hi

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

09/26/2013

$0.00

To Date

09/30/2006

Direct Benefit (Households)

$2,812,907.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Housing Assistance

Location Description:

City of Bayou La Batre
 

Completed and closed.

Activity Progress Narrative:

kt-06-005-hiActivity Title:

Project Number:

0101

Project Title:

Method of Distribtn Hsng

$2,812,907.75$0.00City of Bayou La Batre

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/100# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

100/100# of Housing Units 0

100/100# of Singlefamily Units 0

$0.00     Program Funds Drawdown $2,812,907.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/100# of Households 0 0 0

0 0/0 0/0 0/100# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,539,025.41

Low/Mod Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$7,539,025.41

$0.00

$0.00

$0.00

$7,539,025.41

$7,539,025.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-005-ho

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

09/26/2013

$0.00

To Date

09/30/2006

Direct Benefit (Households)

$7,539,025.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Housing Assistance

Location Description:

Bayou La Batre, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-005-hoActivity Title:

Project Number:

0101

Project Title:

Method of Distribtn Hsng

$7,539,025.41$0.00Bayou La Batre

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

55/55# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

55/55# of Housing Units 0

55/55# of Singlefamily Units 0

$0.00     Program Funds Drawdown $7,539,025.41
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 46/46 9/9 55/55# of Households 0 0 100.00

0 46/46 9/9 55/55# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,669,688.18

Low/Mod Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$24,669,688.18

$0.00

$0.00

$0.00

$24,669,688.18

$24,669,688.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-005-se

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

09/26/2013

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$24,669,688.18

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replace sewer plant and pump station, rehab sewer lines.

Location Description:

Bayou La Batre, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-005-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$24,669,688.18$0.00Bayou La Batre

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

0/2112000# of Linear feet of Public Improvement 0

0/40# of Linear miles of Public 0

$0.00     Program Funds Drawdown $24,669,688.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

921 598 2310# of Persons 65.76
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,218,883.46

Low/Mod Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$2,218,883.46

$0.00

$0.00

$0.00

$2,218,883.46

$2,218,883.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-005-wa

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

09/26/2013

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$2,218,883.46

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replace water tank, repair water tank, replace water meters, provide interconnection to neighboring water system.

Location Description:

Bayou La Batre, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-005-waActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$2,218,883.46$0.00Bayou La Batre

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

0/9500# of Linear feet of Public Improvement 0

0/2# of Linear miles of Public 0

$0.00     Program Funds Drawdown $2,218,883.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

921 598 2310# of Persons 65.76
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,844,000.00

Urgent Need Chickasaw

Total Projected Budget from All Sources

Match Contributed

$1,844,000.00

$0.00

$0.00

$0.00

$1,844,000.00

$1,844,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-006-se

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

12/21/2009

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$1,844,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Dredge sewer lagoon and replace 2 pump stations.

Location Description:

Chickasaw, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-006-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$1,844,000.00$0.00Chickasaw

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $1,844,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1806 1340 6298# of Persons 49.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$381,000.00

Low/Mod Grove Hill

Total Projected Budget from All Sources

Match Contributed

$381,000.00

$0.00

$25,000.00

$0.00

$381,000.00

$381,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-008-se

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

03/14/2009

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$381,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Sewer repairs.

Location Description:

Grove Hill, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-008-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$381,000.00$0.00Grove Hill

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $381,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

60 28 95# of Persons 92.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$680,000.00

Urgent Need Mount Vernon

Total Projected Budget from All Sources

Match Contributed

$680,000.00

$0.00

$0.00

$0.00

$680,000.00

$680,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-009-wa

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

05/08/2009

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$680,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Water line repairs.

Location Description:

Mount Vernon, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-009-waActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$680,000.00$0.00Mount Vernon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $680,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

248 140 757# of Persons 51.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,899,000.00

Low/Mod Saraland

Total Projected Budget from All Sources

Match Contributed

$1,899,000.00

$0.00

$211,000.00

$0.00

$1,899,000.00

$1,899,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-010-se

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

10/11/2011

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$1,899,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Sewer rehabilitation.

Location Description:

Saraland, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-010-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$1,899,000.00$0.00Saraland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $1,899,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

115 225 531# of Persons 64.03
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,005,532.00

Low/Mod Washington County

Total Projected Budget from All Sources

Match Contributed

$1,005,532.00

$0.00

$0.00

$0.00

$1,005,532.00

$1,005,532.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-011-ho

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

05/17/2011

$0.00

To Date

09/30/2006

Direct Benefit (Households)

$1,005,532.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Housing assistance.

Location Description:

Washington County, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-011-hoActivity Title:

Project Number:

0101

Project Title:

Method of Distribtn Hsng

$1,005,532.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/100# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

18/100# of Housing Units 0

18/100# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,005,532.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 18/100 0/0 18/100# of Households 0 0 100.00

0 18/100 0/0 18/100# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,663,463.00

Low/Mod Washington County

Total Projected Budget from All Sources

Match Contributed

$1,663,463.00

$0.00

$0.00

$0.00

$1,663,463.00

$1,663,463.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-011-st

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

05/17/2011

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$1,663,463.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street reconstruction.

Location Description:

Washington County, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-011-stActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$1,663,463.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27700/27700# of Linear feet of Public Improvement 0

5/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,663,463.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

113 11 130# of Persons 95.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346,885.00

Low/Mod Washington County

Total Projected Budget from All Sources

Match Contributed

$346,885.00

$0.00

$0.00

$0.00

$346,885.00

$346,885.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-011-wa

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

05/17/2011

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$346,885.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Water line construction.

Location Description:

Washington County, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-011-waActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$346,885.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $346,885.00

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

25 0 35# of Persons 71.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,000.00

Slums and Blight Prichard

Total Projected Budget from All Sources

Match Contributed

$361,000.00

$0.00

$0.00

$0.00

$361,000.00

$361,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-012-dc

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/31/2008

08/03/2011

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$361,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and demolition of vacant dilapidated housing units that received hurricane damage during Katrina.

Location Description:

Prichard, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-012-dcActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$361,000.00$0.00Prichard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

469/469# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $361,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

469/469# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

13697 5274 28903# of Persons 65.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$639,000.00

Low/Mod Prichard

Total Projected Budget from All Sources

Match Contributed

$639,000.00

$0.00

$0.00

$0.00

$639,000.00

$639,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-012-dr

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/31/2008

08/03/2011

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$639,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Location Description:

Prichard, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-012-drActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$639,000.00$0.00Prichard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $639,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

13697 5274 28903# of Persons 65.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$632,100.00

Urgent Need Robertsdale

Total Projected Budget from All Sources

Match Contributed

$632,100.00

$0.00

$50,000.00

$0.00

$632,100.00

$632,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-014-se

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/15/2008

12/29/2010

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$632,100.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Sewer repair.

Location Description:

Robertsdale, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-014-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$632,100.00$0.00Robertsdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $632,100.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1302 605 3782# of Persons 50.42
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need Silverhill

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-016-wa

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/15/2007

08/18/2008

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construction of replacement water well.

Location Description:

Silverhill, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-016-waActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$300,000.00$0.00Silverhill

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Linear feet of Public Improvement 0

0/0# of Linear miles of Public 0

$0.00     Program Funds Drawdown $300,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

89 104 616# of Persons 31.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$870,676.56

Low/Mod Mobile County

Total Projected Budget from All Sources

Match Contributed

$870,676.56

$0.00

$0.00

$0.00

$870,676.56

$870,676.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-018-cc

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2007

05/10/2012

$0.00

To Date

09/30/2006

Area Benefit (Survey)

$870,676.56

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Reconstruction of community center.

Location Description:

Mobile County, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-018-ccActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$870,676.56$0.00Mobile County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $870,676.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

295 218 604# of Persons 84.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,379.87

Slums and Blight Mobile County

Total Projected Budget from All Sources

Match Contributed

$55,379.87

$0.00

$0.00

$0.00

$55,379.87

$55,379.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-018-dc

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2007

05/10/2012

$0.00

To Date

09/30/2006

Area Benefit (Census)

$55,379.87

Total Funds Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Debris cleanup.

Location Description:

Mobile County, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-018-dcActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng

$55,379.87$0.00Mobile County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Businesses 0

$0.00     Program Funds Drawdown $55,379.87
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Activity Locations
Address County State ZipCity Status / Accept

Alabama - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

106288 63817 389428# of Persons 43.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,469,955.00

Urgent Need Mobile County Commission

Total Projected Budget from All Sources

Match Contributed

$1,469,955.00

$0.00

$0.00

$0.00

$1,469,955.00

$1,469,955.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-018-hi

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

05/10/2012

$0.00

To Date

09/30/2006

Direct Benefit (Households)

$1,469,955.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Housing Assistance

Location Description:

Mobile County

Activity completed and closed.

Activity Progress Narrative:

kt-06-018-hiActivity Title:

Project Number:

0101

Project Title:

Method of Distribtn Hsng

$1,469,955.00$0.00Mobile County Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

26/26# of Housing Units 0

26/26# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,469,955.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 26/26# of Households 0 0 0.00

0 0/0 0/0 26/26# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,770,476.57

Low/Mod Mobile County

Total Projected Budget from All Sources

Match Contributed

$10,770,476.57

$0.00

$140,575.97

$0.00

$10,770,476.57

$10,770,476.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-018-ho

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

05/10/2012

$0.00

To Date

09/30/2006

Direct Benefit (Households)

$10,770,476.57

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Housing assistance.

Location Description:

Mobile County, AL

Activity completed and closed.

Activity Progress Narrative:

kt-06-018-hoActivity Title:

Project Number:

0101

Project Title:

Method of Distribtn Hsng

$10,770,476.57$0.00Mobile County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

155/155# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

155/155# of Housing Units 0

155/155# of Singlefamily Units 0

$0.00     Program Funds Drawdown $10,770,476.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 94/94 61/61 155/155# of Households 0 0 100.00

0 94/94 61/61 155/155# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,665,400.00

N/A State of Alabama

Total Projected Budget from All Sources

Match Contributed

$2,665,400.00

$0.00

$0.00

$0.00

$2,665,400.00

$2,665,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

kt-06-state admin

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

09/30/2013

$0.00

To Date

06/01/2006

N/A

$2,665,400.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

State Administration

Location Description:

Alabama

Completed and closed.

Activity Progress Narrative:

kt-06-state adminActivity Title:

Project Number:

0099

Project Title:

Administrative Costs

$2,665,400.00$0.00State of Alabama

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,665,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 0

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 6

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

